COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2003

ESTI MATE SUMVARY 09: 27: 58
CONTI D C13150 ESTI MATE NO. 0006 FI NL SPEC YR 1999
PCN: 13150- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TIMVE ALLOW 108 WORK DAYS
R-4 S| GN UPGRADE PERCENT TIME:  99.07 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C R400- 098
R-4 S| GN UPGRADE
NAVE OF ROAD: 36
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ROCKY MOUNTAIN SI GNI NG CO. | NC. PAY PERI OD ENDI NG 05/ 09/ 2003 DATE TI ME STARTED 05/15/2001
10335 SO PROGRESS WAY DATE LET 04/ 19/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2001 DATE TI ME STOPPED 01/28/2002
DATE CONTRACT EXECUTED  06/26/2001 DATE ACCEPTED 01/28/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 05/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 304, 734. 75 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 260, 152. 00 NON- PARTI CI PATI NG 304, 734. 25 700. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 304, 734. 25 700. 00
FUNDS AVAI LABLE: $ 0.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 304, 734. 25 700. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 4,485.51
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 304, 734. 25 5,185. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 304, 734. 25 5,185. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,185.51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13150- BI D ESTI MATE RUN 05/ 09/ 2003
PRQJECT: C R400- 098 ESTI MATE NO 0006 09: 27: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0005 202-00810 REMOVAL OF GROUND SI GN 251. 000 251. 000
EACH 0. 000 0. 00
40. 00000 251. 000 10, 040. 00
0010 202-00821 REMOVAL CF SI GN PANEL 104. 000 104. 000
EACH 0. 000 0. 00
75. 00000 104. 000 7, 800. 00
0015 614-00011 SI GN PANEL (CLASS I) 1, 429. 000 1, 429. 000
SF 0. 000 0. 00
11. 50000 1,429. 000 16, 433. 50
0020 614-00012 SI GN PANEL (CLASS I1) 1, 919. 000 1,919. 000
SF 0. 000 0. 00
16. 00000 1, 919. 000 30, 704. 00
0025 614-00013 SI GN PANEL (CLASS I11) 4,744.000 4,744.000
SF 0. 000 0. 00
18. 00000 4,744.000 85, 392. 00
0030 614-00612 STEEL SI GN POST (W 6X12) 107. 000 107. 000
LF 0. 000 0. 00
25. 00000 107. 000 2,675.00
0035 614-00615 STEEL SI GN POST (W 6X15) 168. 000 168. 000
LF 0. 000 0. 00
30. 00000 168. 000 5, 040. 00
0040 614-00818 STEEL SI GN POST (W 8X18) 62. 000 62. 000
LF 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
0045 614-01502 STEEL SI GN POST (2 | NCH ROUND) 1, 942. 000 1, 942. 000
LF 0. 000 0. 00
9. 50000 1, 942.000 18, 449. 00
0050 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 2,446. 000 2, 446. 000
LF 0. 000 0. 00
24.50000 2,446. 000 59, 927. 00
0055 614-03001 CONCRETE FOOTI NG ( TYPE 1) 8. 000 8. 000
EACH 0. 000 0. 00

500. 00000 8. 000 4, 000. 00



CONTI D C13150 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13150- BI D ESTI MATE RUN 05/ 09/ 2003
PRQJECT: C R400- 098 ESTI MATE NO 0006 09: 27: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 614-03002 CONCRETE FOOTI NG ( TYPE 2) 8. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0065 614-03003 CONCRETE FOOTI NG ( TYPE 3) 4.000 4.000
EACH 0. 000 0.00
600. 00000 4.000 2, 400. 00
0070 626- 00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0075 630-10005 TRAFFI C CONTROL 1. 000 1.000
LS 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0080 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0085 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0090 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0100 900- 00006 ADDED | TEM ( DOLLAR)/ LABOR WAGE DI SPUTE 0. 500 -700. 000
DOL 700. 000 700. 00
1. 00000 0. 000 0.00
0105 614-00821 STEEL SIGN POST (W 8X21) MCR 0004 ADDI DNG W8X21 BEAMS 0. 000 0. 000
TO THE PRQIECT
LF 0. 000 0.00
34. 00000 0. 000 0.00
0110 900-00006 ADDED | TEM (DOLLAR)/ SI GN MATERI AL COST 1.000 1. 000
DOL 0. 000 0. 00

2,765. 75000 1. 000 2,765.75



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

ESTI MATE RUN 05/ 09/ 2003

ESTI MATE NO 0006 09: 27: 58
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrYy TH S PERI CD TH S CUMULATI VE
DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI'T PRI CE
ROADWAY BI D | TEMS
0120 614-00821 STEEL SIGN POST (W 8X21) MCR #005 72.000 72.000
LF 0. 000 0. 00
34. 00000 72.000 2,448. 00
CAT 0200 CURRENT AMT $ 304,734.75% 700.00$ 304,734.25
PRQIECT TOTAL CURRENT AMI $ 304,734.75% 700.00$% 304,734.25



